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No. Project Name
1  Main Library Repairs
2 Behrman Center Roof Repairs
3 | Behrman Center Improvements
4 Municipal Auditorium Phase | C - Roof
Replacement & Building Stabilization
5  Keller Community Center
6  Criminal District Courts Phase Il -
Interior Renovations
7 Bodenger Playground
8  Algiers Courthouse Restoration Ph. Il -
Structural Repairs
9 Village de L'Est Playground Phase Il -
Community Building & Park
Improvements
10 Eastshore Playground Improvements
11 NOPD 1st District - Hazard Mitigation
12 Cucchia-Byrnes Playground
13 Stallings Gentilly Fencing & Sidewalks
14 NOPD Second District Police Station
15 Gert Town Community Pool
16 Jackson Square Renovations Phase Il

Capital Projects Administration / PDU
Project Status Worksheet

(180 day look ahead)

Scope of Work

The scope of work includes architectural repairs, ADA upgrades, Electrical repairs and upgrades, and HVAC repairs.

Repairs to the Behrman Gymnasium roof.

Additional repairs and renovations to existing gymnasium.

This phase of work includes remediation and stabilization of the building including permanent interior ventilation to inhibit
further mold growth, roof replacement, removal of all contents including carpet, seating, drapery and other finishes, removal of
all mechanical and electrical equipment in the basement and elsewhere, replacement of the existing sprinkler system and
securing the building’s exterior elements such as windows and doorways to prevent further deterioration and potential
vandalism.

The scope of work includes the demolition of the existing structure and construction of a new 2000 SF open floor plan.

Interior renovations of existing building to expand Criminal Courts Building from 11 to 13 court rooms on the 1st and 2nd floors,
allowing for re-purposing of spaces with very limited ADA accessibility on the third level. The spaces that will serve the displaced
entities must be renovated, these include the coroner's old office the coroner's basement space, the current collections
department and the drug testing space (approximately 6,000 sq. ft).

The project scope be considered includes fencing repairs, backstops, plumbing, water fountain, concession window, doors, locks,

and interior repairs. Replace basketball standards and playground field re-grading.

Structural repairs to the Historic Algiers Courthouse.

Construction of a new 2,500 sq. ft. multi-purpose building w/site improvements.

Renovations to replace/repair basketball pavilion, basketball court and standards, replace bleachers, and re-grade field.

Structural wind retrofit of the NOPD 1st District Police Station.

Field improvements and concession building repairs.

Miscellaneous park improvements.

New construction of a new 17,000 square feet police station.

Construction of a new 1,500 sq. ft. Natatorium w/community meeting space.

Restore and enhance park componants (benches, fence, plumbing, irrigation, electrical writing) in preparation for the 200th
anniversary of the Battle of New Orleans in 2015 and the tricentenial in 2018.
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Total:

Anticipated
Construction Cost

$ 1,610,919

$ 100,000

$ 100,000

$ 7,767,526

$ 350,000

$ 7,648,000

$ 248,250

S 688,856

$ 503,250

$ 535,000

$ 297,995

$ 431,000

$ 333,402

$ 6,000,000

$ 4,800,000

$ 1,573,383

$ 32,987,581

Projected Bid
Advertisement Opening Date

Start
19-Aug-15A

20-Sep-15

1-Oct-15

26-Sep-15

1-Oct-15

11-Oct-15

30-Oct-15

2-Nov-15

19-Nov-15

15-Dec-15

23-Dec-15

27-Dec-15

4-Jan-16

8-Jan-16

20-Jan-16

Projected Bid

22-Sep-15

30-Sep-15

23-Oct-15

26-Oct-15

30-Oct-15

10-Nov-15

29-Nov-15

2-Dec-15

19-Dec-15

14-Jan-16

22-Jan-16

26-Jan-16

3-Feb-16

11-Feb-16

18-Feb-16

19-Feb-16

Projected

Construction

Start
28-Nov-15

29-Nov-15

20-Dec-15

25-Dec-15

4-Jan-16

12-Jan-16

5-Feb-16

8-Feb-16

10-Mar-16

22-Mar-16

30-Mar-16

3-Apr-16

11-Apr-16

19-Apr-16

26-Apr-16

27-Apr-16

Data Current as of : 14-Sep-2015

Construction
Duration
Days

180

90

180

270

240

365

150

150

120

180

180

210

180

270

270

170



